NL Industries/Dutch Boy Site, Middlesex County, Perth Amboy, NJ

Daily Progress Report

To: Steve Touw, On-Scene Coordinator
: Response and Prevention Branch

From: Marissa Wiggett, TAT .

Date: March 1, 993

Progress thes:

ERCS completed digging out the second pit in Building #38. A bag of grey powder and a
small drum of grayish-white powder was uncovered in pit #2. A sample of each was
collected and will be hazcatted tomorrow. All non-hazardous material was returned to the

_ pits and several drums of paint and powder material were set aside. The bags of Furnaspray
material were overpacked into a 55-gallon drum.

ERCS uncovered the grate over p1t #3 in: Building #38 and removed the debris. Blue paint-
like material and was discovered in the bottom of the pit. Yellowish-white crystal like
material was discover in an auger 1ns1de the pit. A sample was taken of the material inside
the auger. :

ERCS began to replace the fence around the two pits in Building #38.
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NL Industries/Dutch Boy Site, Middlesex County, Perth Amboy, N.J.
Daily Progress Report

To: 8teve Touw, On-Scene Coordinator
' Response and Prevention Branch
From: Rodolfo Hafner, TAT

Date: March 4, 1993

Progress Notes:

ERCS continued building the enclosure for the bag houses, work was
stopped at 1500 due to heavy rain and high winds.

AST sampled NL 001, 002, 003 and 004 for hazcatting.



NI, Industries/Dutch Boy Site, Perth Ambhoyv, Middlesex County, N.J.
Daily Progress Report

!

To: Steve Touw, On-Scene Coordinator
Response and Prevention Branch

From: Rodolfo Hafner, TAT

Date: March 5. 1983

Progress Notes:
AST and TAT attended the ERCES safety meeting at 0700 hrs.

ERCS recovered the bag houses with Visguen, the operation was
performed in level C.

ERCS continued the construction of the bag houses structure; the
frame for the second wall was erected reinforred with cross members
and attached to railroad ties laying on shallow trenches.

Persistent rain forced an early shut-down of site operations.



NL Industries/Dutch Boy Siﬁe, Middlesex County, Perth Amboy, N_J.
Daily Progress Report

{

To: Steve Touw, On-Scene Coordinator
Response and Prevention Branch

From: Rodolfo Hafner, TAT

Date: March 10, 1993

Progress Notes:
AST and TAT attended the ERCS safety meeting at 0700 hrs.

Construction of the baghouses shelter continues slowly.



NL Industries/Dutch Boy Site, .
Middlesex County., Perth. Ambov, NJ

Daily Progress Report

To: Steve Touw, On-Scene Coordinator
Response and Prevention Branch

From: Victor Vicenty, TAT-PM

Date: March 16, 1993

Progress Notes:

TAT and AST sampled a yellow-white solid in two designated
locations in Building #36, location #6 and #7, as directed by the
0S8C. TAT and AST also sampled a white solid in Building #38
designated sample location B5A. Four 16 ounce samples were taken for
TCLP/metals analysis, and disposal analysis for the three
locations.

ERCS continued wdfk oﬁ ghe structure enclosing the baghouse filter,
visgqueen was put up on the walls of the structure and a trench dug
to allow water to flow around the baghouse.



NL/Dutch Boy Paints Site,
Middlesex County, Perth Amboy, NJ

Daily Progress Report

To: Steve Touw, On-Scene Coordinator
Response and Prevention Branch

From: Victor Vicenty; TAT-PM

Date: March 18, 1983

Progress Notes:

ERCS continued constructlnp the. enclosure for the bag-houses.
Specifically, they were 1nstalllng the structure’'s roof. High
changeable winds hampered thls operation, and destroyed the 6 ml
plastic sheeting (v1squeen) roof ERCS had created.



NL/Dutch Boy Paints Site,’ ‘
Middlesex County, Perth Amboy, NJ

Daily Progress Report

To: Paul Kahn, On-Scene Coordinator
Response and Prevention Branch

From: Victor Vicenty, TAT-FM

Date: March 22, 1983

Progress Notes:

ERCS continued constructing the enclosure for the bag-houses.
Specifically, they were installing the structure’s roof.
created a 6 ml plastic sheeting (visgueen) roof,

installed it on the structure.

and securely



NL/Dutch Boy Paints Site, ] ‘
Middlesex County, Perth Amboy, NJ

Daily Progress Report

To: Paul Kahn, On-Scene Coordinator
Response and Prevehtion Branch

From: Victor Vicenty, TAT—PM

Date: March 23, 1993

Progress Notes:

ERCS reiforced the bag-house enclosure’s plastic roof by covering
it with a heavy canvas tarp.



NL/Dutch Boy Paints Site, Miﬁdlesex County, Perth Amboy, NJ
Daily Progress Report

To: Steve Touw, On-Scene Coordinator
Response and Frevention Branch

From: Victor Vicenty, TAT—PM

Date: March 25, 1893

Progress Notes:

ERCS completed securing the bag-house enclosure. Additional
activities included grading the area surrounding the bag-house, and
channeling the water accumulated during the recent rainfalls.

Also, gravel-like material found on site was used to improve the
drainage of water inside the structure.



NL/Dutch Boy Paints Site, Middlesex County, Perth Amboy, NJ
Daily Progress Report

. L o
To: Steve Touw, OnTSQene‘CQordinator
Response and‘Pﬂevention‘Branch

From: Victor Vicenty, TA?—PM

Date: March 26, 1983

Progress Notes:

ERCS began cutting the bag~hohse with a saw. One of the walls of
the enclosure was rolled-up to allow the hot air to be ventilated.



NL/Dutch Boy Paints Site, Middlesex County,

Daily Progress‘Report

To: Steve Touw, Oancehé Coordinator
Response and Prevention Branch

From: Victor Vicenty, TAT-PM

Date: March 29, 1993

Progress Notes:

Perth Amboy, NJ

ERCS continued cutting the ‘bag-house with a saw. About 10 filter

bags were extracted and drummed today.



NL/Dutch Boy Paints Site, Middlesex County, Perth Amboy, NJ
Daily Progress Report |

To: Steve Touw, On-Scene Coordinator
Response and Prevention Branch

From: Victor Vicenty, TAT-PM

Date: March 30, 1993

Progress Notes:

ERCS continued cutting the bag-house with a saw. Additional 60
‘filter bags were extractéd and drummed today. To date ERCS have
generated 3 drums of this materlal



NL/Dutch Boy Paints Site, Middlesex County, Perth Amboy, NJ

Daily Progress Report

To: Steve Touw, On—Séehe‘Coordinator
Response and Prevention Branch

From: Victor Vicenty, TAT—PM

Date: March 3¢, 1993 j,;w
. Do b

Progress Notes:

ERCS continued cutting the bag-house,

and extracting and drumming

the filter bags. Today ERCS generated 3 drums, for a totel of 6

drums of this material.
. . [



NL/Dutch Boy Paints Site, Middlesex County, Perth Amboy, NJ

Daily Progress Report P

{

To: Steve Touw, On-Scene Coordinator
Response and Prevention Branch

From: Victor Vicenty, TAT-PM

Date: April 1, 1993

Progress Notes:

ERCS continued cutting the bag-house, and extracting and drumming .
the filter bags. Today ERCS generated 3 drums, for a total of 3
drums of this material. Additionally, ERCS repaired the canvas
tarp that had been damaged by the high wind conditions at the site.



NL Industries / Dutch Boy Paints Site,
Middlesex County, Perth Amboy, NJ.

Daily Progress Report

To: Steve Touw, On-Scene Coordinator
Response and Prevention Branch

From: Joe Filosa, TAT

Date: April 12, 1993

Progress Notes:

ERCS conducted removal of lead contaminated material from the walls
at NLOOB ( bldg. 36 ) generating 1.5 drums of material, and NLOOY
( bldg. 36 ) generating 1 drum of material. ERCS also generated 13
drums containing PPE, and collected samples from NLO06, NLOO7,
NLHA, NL1 - 4, BH1l, and BHSL. 9 so0il samples were also collected
and sent out from the baghouée sites 1 and 2 today.



NL Industries / Dutch Boy Palnts Site,
Middlesex County, Perth Amboy, NJ
Daily Progress Report - Q

To: Steve Touw, On-Scene Coordinator,
Response and Preventiop‘Branch

Fromﬁ Joe Filosa, TAT

Date: April 13, 1993

Progress Notes:

ERCS continued removal aut1V1tles of lead contaminated material
from the walls of bu11d1ng'86 at areas NL-006, and NL-007. OHM
crews also arrived on 81te and began setting up for their on-site
activities.



NL Industries/Dutch Boy Paints .Site,
Middlesex County, Perth Amboy, NJ

Daily Progress Notes

To: Steve Touw, On-Scene Cdordinator,
Response and Prevention Branch

From: Joe Filosa, TAT
Date: April 14, 1993

Progress Notes:

ERCS continued renoval ofvlead contaminated material fron the walls
of building 36 at locations NLOO6, and NLOO7.



NL Industries/Dutch Boy Paints Site
Middlesex County, Perth: Amboy, New Jersey

Daily Progress Noteé

To: Steve Touw, On-Scene Coordinator,
Response and Prevention Branch

From: Rodolfo Hafner,“TAT
Date: April 15, 1993
Progress Notes:

ERCS finished removal of lead contaminated material from the
walls of building 36 at locations NLOO6 and NLOO7.

ERCS drummed 3 drums of contaminated material from location
NLOOS8, “and 2 drums‘from location NLOOT.

OHM mobilized equlpment and materials and built a ramp to
access building 4 as part of the PRP removal for this site.



NL Industries/Dutch Boy Paints Site
Middlesex County, Perth.Amboy, New Jersey

Daily Progress Notes

To: Steve Touw, On-Scene Coordinator,
Response and Prevention Branch

From: Rodolfo Hafneg, TAT
Date: April 15, 1993

Progress Notes: ;
ERCS finished removal 6f lead contaminated material from the
walls of building 36 at locations NLO06 and NLOO7.

EFRCS drummed 3 drums of contaminated material from location
NLOO6, and 2 drums from' location NLOO7.



NL Industries,/Dutch Boy Paints Site
Middlesex County, Perth Amboy, New Jersey

Daily Progress Notes

L - ‘:; : .
To: Steve Touw, On-Scerie Coordinator,
Response and Prevention Branch

From: Rodolfo Hafner, ﬂAT

Date: April 16, 1993

b

[

Progress Notes:
Ercs started the removal of a screw conveyor in building 38.
Ercs removed part of the conveyor, cleaned part of the screw
and part of the conveyor channel.

‘ el

OHM cut part of the fende at the Southeast end of the property
and cleared the access to the fence. Ohm will also sample
drums and containers Onfthe first floor of building 4.



NL/Duth Boy (PRP) Site, MiddléSex County, Perth Amboy, NJ
Daily Progress Report :

To: Steve Touw, On-Scene Coordinator
Response and Prevention Branch

From: Victor Viceﬁty, TAT{PM |
Date: April 22, 1982

Progress Notes:

i

OHM, the PRP"s contractor, qoft;nues,conducting the visual clean-up of
battery terminals and carcasses. ° '



NL Industries/Dutch Boy Paints Site
Middlesex County, Perth Amboy. New Jersey
A A

To: Steve Touw, OniScebé Coordinator,
Response and Prevention Branch

From: Mark Anthony DénﬁdngAT

Date: April 22, 19893

Subject: Daily Progress Notes.

Lo

Progress Notes:

OHM Corporation, the, PRPs cleanup contractor, continued to
segregate battery terminalk’and carcasses from on-site soils by
utilizing a sifter/converyor. Segregated soil and battery
terminals were temperapily stockpiled and covered with visqueen.



n

NI, Indusgrleleutuh Box Paints Site
Middlesex Count New Jersey

To: Steve Touw, On-Scene Coordinator,
Response and Prevention Branch -
[

From: Irmee Huhn, 'I‘A '
sl

Date: - May 10-14, 1993
Subject: Weekly Progreé% ﬁo%és‘
Progress Notes: |
Monday, May 10, 1993

OHM Corporation, the PRPs élﬁaﬁup contractor, continued to sample
containers in building ﬁ4.f They cleared the entrance to building
#3 of concrete from the tanhk containment. They also finished
welding the Bag House Bag Housing in the 3rd floor of building $#4.
OHM also picked up some debris from upstairs in building #4.

Tuesday, May 11, 1983

OHM continued to sample drums from building #4. They also gathered
drums from building #3 and transferred to building #4 as they
prepped areas to decomm1551on the tranuformers TAT worked on
Administrative Record. w_

Wednesday, May 12, 19893

OHM continued and completed ,sampling all drums. The other crew
continued work in bu1ld1ng”#3 to clean up PCB contaminated debris
spilled around the transformers They also transferred coils in the
N room of building #3 into DOL shippable containers.

Thursday. May 13, 1993

OHM reviewed their sampllng logs to assure they obtained samples
from all necessary contalners They continued to clean up in
building #3. The 3 large PCB transformers in building #3 and the
large transformer in the dark area of building #1.

Friday, May 14, 1983 ,

OHM pumped out 4 tranbformers, TRS 7.8 & 12 accounting for a total
of 1706 gallons to be Shlpppd to UHPCI in Kansas City MO, then
transferred out to Utah. OHM'also reviewed their sample logs and
coordinated which drum samplés were still needed.

Guardian shipped off 92 drums of lead debrls and PPE to Michigan
Disposal Inc in BeTlev1llej‘MI



NL~IDduﬂhnlﬂﬂZDDEQhMBQ¥~Eﬁln£SWSl$E
Middlesex County, Perth Ambov. New Jersey

To: Steve Touw, On-Scene Coordinator,
Response and Prevention Branch
‘ ,

From: Irmee Huhn, TATQZED

Date: May 17-21, 1993 |

Subject: Weekly Progress Notes
Progress Notes:
Monday, May 17, 1993

OHM Corporation, the PRPs cleanup contractor, lifted Transformer #
7 to empty the residual material that could not be pumped. They
generated 1.5 drums of oily :sludge. They continued to clean up
debris and also relocated transformer # 8 to the east entrance for
future disposal. OHM discovered 2 additional 19 gallon transformer
{which they labeled 13 and 14) which they will sample and determine
future action. The transformers were located in the electrical
boxes adjacent to the large transformers. OHM also picked up
additional debris from varlous areas in the building.

TAT delivered the Admlnlstratlve Record to the Perth Amboy Public
Library. .

Tuesday, May 18, 1993

OHM remobilized the dozer that.was but on loan to another job, but
upon inspection noticed a leak therefore it was returned to the
shop. OHM continued to re%ocate transformers and to clean the
floor in building #3. OHM pumped the liquid from transformers # 13
and 14 into a drum. OHM received the hazcat kit and will start to
hazcat tomorrow. R :

Wednesday, May 19, 1883

OHM began to hazcat samples ¢ompleting 22 today. OHM also pumped
the water out of transformeriﬁQ and began cutting the piping from
the transformers in building #4 to ease in future removal.

Thursday, May 20, 1893

OHM continued haz catting samples in building #4, to date 44
samples have been hazcatted. OHM also rulled T12 from building #2
and widened doorways to allow the transformer to pass through.
OHM remobilized the dozer after repair in the shop.

{

|



Friday, May 21, 1993

Stone was delivered and the«berm‘constructed on the sast side of
the site to reduce flow of contaminated run off water into the wet
lands area. Hazcatting was also continued, to date 66 samples have
been run. The bobcat was alsc repaired.



To: Steve Touw, On-Scene Coordinator,
Response and Prevention Branch

From: Irmee Huhn, TAT%@E;
Date: May 24-28, 1993

Subject: Weekly Progress Notes

-~

Progress Notes:
Monday, May 24, 1993

OHM pumped out transformers 1, 3, 4, 5, 10 and 11, with low levels
of PCB, <50 ppm. USPCI pumped a total of 1581 kg oil into the 2
tanks for disposal at PPM, Inc., Phila, PA. The 23 PCB debris
drums generated from cleaning bldg 3-1 were shipped to Transcore,
Inc. for disposal, in addition to the 2 drums from T7, 1 drumg from
T9-water, and 1 drum from T13 & T1l4. Transformers 9, 10, and 11
were pulled after being emptied and staged to the north of bldq #4.
Transformers 13 and 14 were also cut out of the panel boxes. OHM
chemist continued hazcatting, completing 32 samples, excluding the
CN- test which will be completed tomorrow, bringing the total up to
98. Note: the Cl- and flammability of all the samples will be
conducted after completing the other tests on all the samples.

Tuesday, May 25, 1993

OHM mobilized a second chemist to assist in the hazcatting. The
remaining crew worked on pulllng out transformer #1,3,4,5 and
staging outside for pickup. They also staged transformers # 9, 10,
11, 13, 14 outside by E of bldg #3 on plastic and covered the top
with plastic. '

Wednesday, May 26, 1993

OHM continued hazcatting with 2 chemists and completed the 32 CN-
tests on samples done yesterday, in addition to approximately 30
more samples. They also put the top on T7 in preparation for
relocation and knocked out the upper portion of the doorway to
allow the transformers to be pulled out.

Thursday, May 27, 1993

OHM continued haz catting samples, 1 chemist. Approximately 12
additional samples need to be completed for the solubility tests,
then the flammability and Cl- tests will be conducted. OHM also
pulled the rest of the transformers from the building and staged
them in the area E of building #3. T12 remains in the entrance to
bldg #1 and will be brought around on Tuesday.



NI Industries/Dutch Boy Paints Site

Middlesex Countg$_Perth Amboy ., New Jersey

To: Steve Touw, On-Scene. Coordinator,
Response and Prevention Branch

b i
‘}w ‘
‘
3 I “i
|

Date: May 31-June 4,;1bé31

From: Irmee Huhn, TA

; { .
Subject: Weekly Progress Notes

{
i

Progress Notes:
Monday, May 31, 1993 | = ' -
Holiday
Tuesday, June 1, 1983

According to (QOHM, on Friday, May 28 and Tuesday, June 1, OHM
continued to hazcat samples:and work on trailer organization for
demobilization and empty. drum crushing.

Wednesday, June 2, 1983 \
. C ' i

OHM completed hazcattiné ‘all samples and will put together a
bulking scheme for test bulkﬁng. The 8 transformers with high PCB
content, T6,7,8,12,13, &l14, ' were shipped out to PPM, Inc, Phila,
PA to be rinsed for final disposal at Transcore, Twinsburg, OCH.
08C, TAT, RM and NL PM, Bapry Sams conducted a walk through of
buildings 1-4 to determine any additional work that needs to be
conducted in the buildings to fulfill the consent order. Crew

began to amend the deficiehqies noted during the walk through.
Thursday, June 3, 1983 j ‘!

OHM chemist returned to: bffice to work on bulking scheme.
Remaining crew continued tolwork on deficiencies in the building
clean up. Crew picked up lids, small containers, wax and other
misc. debris, took the valves out of the remaining cylinders, and
began to restage drums according to preliminary groupings.

v o

Friday, June 4, 1983

OHM chemist returned with bulking scheme and began test bulk. The
8 remaining transformer cores (low PCB, <5h0 ppm) were transported
to PPM, Inc, Phila, PA for recycling. They consisted of
transformers # 1,2,3,4,5,9,10,&11. The bobcat was deconned and
demobilized. Another chemidt arrived approximately 1000 hours to
assist with the test bulkin%,‘ . '

i
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To: Steven R. Touw, On-Scene Coordinator,
Response and Prevention Branch

From:  Irmee Huhn, TAT 1'{M
James Tseng, IAT

Date: June 7-June 11, 1993

 Subject: Weekly Progress Notes

Progress Notes:
Monday, June 7, 1993

2 OHM chemists continued test bulking the drum materials. Two
other crew members deconned the 215 and dozer for demobilization
tomorrow. They relocated lab size containers from Bldg #1 to the
respective area with drums from Building #1. They also continued
relocating drums into their tentative bulk groups in Buildlng #4.

Tuesday, June 8 1993

OHM chemists continued hazcatting and bulking the drum materials.
Front end loader was utilized to remove and demobilize 4 swamp pads
in front of Building #4. Heavy equipment excavator and front end
loader/dozer, were demobilized. Crew continued relocating drums
into tentative bulk groups in Building #4.

Wednesday, June 9, 1993

No site work conducted.

Thursday, June 10, 1993

OHM chémlsts on site to complete bulk sampling and preparing'
samples for disposal analysis. Due to heavy storms yesterday the
area was flooded and power to the trailer was knocked out.
Friday, June 11, 1993

Chemist scheduled to pack and ship samples to lab for disposal
analysis. OSC determined that TAT was not needed on site.



